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Minutes of Committee Meeting 

August 12, 2010 – 10:00 PM 

 

 

Members Present: Joe Geller (chair), Dave Read, Gregg Demers, Roy Baessler, and Kat 
Tremblay 
Guests: Dick Gandt (Selectman), Pete Hayes and Bill Rossitter 

1. Iron Horse Preservation update: All of the rails have been removed from Summer St. 
to Maple St. IHP has had some recent equipment problems so they are waiting for some 
replacement equipment arriving from Nevada. Some of the residents have been 
contacting us about the possibility of getting some of the old ties coming out of the 
ground. We are referring them to Joe Hatrup of IHP for details. 

2. Phase 2 section started early: A section of phase 2 was started earlier than we expected 
it to be. 1000 feel of trail was excavated from Summer St. going south toward Route 1 
and put down the base layer of gravel to be ready for Sara Beck’s wedding party to walk 
down the trail from St. Rose’s church to her house. IHP hired K&R construction to 
perform the work to make sure it was done in time for Sara’s request. Drainage ditches 
have not yet been completed on this section of trail and IHP did not contract with them 
for this part of the trail’s construction. 

3. Remainder of phase 2: Roy said that for the next 500 feet of phase 2 K&R will grade 
the trail surface and dig drainage ditches where necessary. This section will take up to 
about 500 feet of Route 1. A motion was made to approve recommending to the 
Selectmen that we expend $3,800 to grade the trail and dig the drainage ditches for that 
section. The Committee approved the motion unanimously. A second motion was make 
to recommend to the Selectmen that they approve the expenditure of $4,000 to dig the 
drainage ditches for the 1,000 section of trail mentioned above. The Committee also 
approved this unanimously. Roy and Gregg agreed to stakeout the flood plains in that 
area based on the official wetlands map by Sunday night, August 15th.  

4. Trail Work party: There is still much brush that’s needed to be removed on Phase 2 so 
that will be the top priority when teams are organized for the work party weekend of 
August 28/29. 

5. Order of Conditions Compliance: Gregg contacted 3 wetlands scientists to see if they’d 
like to be considered to work on our trail project and he got 2 proposals. Based on the 
differences in proposals, prices and availability Gregg made motion to approve Bill 
Manual (sp?) and that we ask the Selectmen to approve an expenditure of up to $6,000 
for the necessary the wetlands consultation. The committee approved the motion 
unanimously. The Conservation will also need to approve our selection of the wetland 
scientist. Gregg will meet with Lana about this. 
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6. Knotweed update: We have obtained approval of a Limited Application Waiver from 
the Massachusetts Department of Agriculture. We need to do a public notice 48 hours in 
advance and then there’s a 21 day waiting period. Gregg has secured a licensed 
professional to apply the herbicide and we are planning for the week of August 23rd for 
application of the herbicide and then we can cut the tall knotweed down 48 hours later. 

7. Traffic study update: The traffic counters were put in place on Friday August 6th and 
need to be in place for at least a week. Bill Bent, a traffic engineer from Beverly, has 
offered to analyze the data for the town when ready. 

8. Storage Shed update: At the last meeting we approved funding to build a small (8’x12’) 
to be placed somewhere approximately halfway along the 4 mile trail. Kat Tremblay 
proposed us purchasing a used horse trailer that should be large enough for us to store the 
mower and small brush trailer. A horse trailer was proposed as they are secure or can be 
made secure and as importantly it and the equipment can be easily moved as necessary. 
Everyone liked this idea so Roy made motion to rescind the previous motion to expend 
the allocated monies for the supplies to build a storage shed and reallocate them to 
purchase a horse trailer.  

9. Signage subcommittee update: Kat showed us examples of aluminum cast iron signs 
that could be used for areas on the trail where we want to recognize individual or group’s 
significant financial contributions to the trail effort, most notably at this point for the 
donation received to redeck the Ipswich River Bridge. Dave has also had some 
experience with trial signs so he and Kat will work on the signs together. 

Meeting adjourned at 12:05 AM Friday 

Respectfully submitted, Dave Read 

 

 


